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September L, 1958

Subject: Contract H-2026, Request for Overrun Funds
Enclosure: (1) H-2026 Cost Analysis (4 copies)

Gentlemen:

The subject contract has been completed and a financial analysis
has been made. As a result of this analysis, it has been revealed that
costs incurred have exceeded the contract allowable of $215,455.33, less
Fixed Fee by $1,016,86. -

As youwill: "note'""by“'“our""a’ccompany‘ing'*cost”ana‘;"xysi“s, enclosure (1),
the primary reason "f'or""i"rrcre'ase’d""‘costs‘“was""the"“‘unan't'l‘ci'pated increase in
material costs. These increases In material costs were the result of

more expensive miniatures; such as s on-off switches[bﬁiswitches, etc.,.

In addition, the Tuner Development Subcontract to b which is re- 25X1
flected in our material costs, was of greater cost than nitially
anticipated,

25X1

As a consequence, the ‘hereby requests an amend-
ment to the subject contract increasing the total cost by $1,016.86.

Very truly yours,

25X1

- v trial Division

25X1

Sales Engineer

VSsvlp
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Gpvernment and Industrial Division

Cost Analysis
Contract H-2026

-Costs Incurred

at 8/3/58 Allowable
$eo;52u.h3 $ 90,923
69,578.00 75,5745
219.36 1,775
39,060.48 27,302
526.08 1,23}
13,51k.8) L, 958
685.00 ———
12,36L.00 13,518.33
216,472.19 215,)455,33

Difference

$10,398.57.
6,167.00
1,555.6k

( 11,758.48 )
707.92

( 8,556.8L )

( 685.00 )
1,15L.33

( $1,016.86 )
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